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January 26, 2001

US EPA Region VIII
Attn. Mr. Paul Peronard, 8EPR-EP
On-Scene Coordinator
999 18th S t r e e t , S u i t e 500
Denver, CO. 80202-2466
501 Mineral Avenue
Libby, MT 59923

RE: US EPA Region VIII Unilateral Admini s t ra t ive Order ( U A O ) No. CERCLA-8-2000-
10, Libby, Mt. Export Plant Progress Report for the period January 5, 2001 through
January 26, 2001.

Dear Mr. Peronard:
Per the above referenced Unilateral Admini s trat ive Order, p l e a s e f i n d attached a progres s
report describing the activities that occurred during the period of January 5, 2001 through
January 26, 2001 at the Libby, Mt. Export Plant.
Pleas e call if you have any questions concerning this submittal .
Sincere ly,

Mr. Jim S t o u t
S i t e Pro j e c t Manager
Attachment
cc: John Constan Montana DEQ

Ken Lund H o l m e , Roberts & Owen
Bob Mariarn W.R. Grace
Karen Brown W.R. Grace
Ray Lids t rom URS

U R S C o r p o r a t i o n
707 17th S t r e e t , S u i t e 3400
Denver, CO 80202
T e l : 303.292.0800
Fax: 303.292.5860
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January 26, 2001

US EPA Region VIII
Attn. Mr. Paul Peronard, 8EPR-EP
On-Scene Coordinator
999 18th S t r e e t , S u i t e 500
Denver, CO. 80202-2466
501 Mineral Avenue
Libby, MT 59923
Dear Mr. Peronard:

Progres s Report for the Period of J a n u a r y 5, 2001 through J a n u a r y 26, 2001.
The Week ly Progress Report for the period of December 15, 2000 - December 28, 2000 was
submitted to the EPA and S t a t e on December 22, 2000.
At Export Plant
• B a c k - f i l l i n g activities at the Export Plant have been discontinued for the season.
At M i l l w o r k West
• Mil lwork West personnel continued planer run.
• H a u l e d in crushed gravel to level unloading area in front of Planer S h o p and to bring

l oad ing area at railroad tracks up to grade.
• Restoration of Planer S h o p nearly comple t ed . Three rooms buil t per p lan submitted to

C i t y of Libby and EPA. Plumbing has been comple t ed but the overall electrical
requirements have yet to be met.

• A le t t er indicat ing the restoration p lan s for the f our b u i l d i n g s other than the Planer Shed
was submitted to the EPA on January 18, 2000.

• A quarter page ad indicating the Mil lwork West move continued in The Western News
newspaper.

• A te levi s ion ad indicating the Mil lwork West move continued to run.
At Mine Dispo sa l S i t e
• No progres s to report.
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Problems and I s s u e s
• Electrical requirements have yet to be c l early d e f i n e d and, there fore , met for the Planer

Shed restoration.
A n a l y t i c a l Data Received
• None
Material Movement and Disposal
• None.
H e a l t h a n d S a f e t y
• None.
A n t i c i p a t e d Development s N e x t Week
• It is ant ic ipated that all electrical requirements within the Planer Shed wil l be s a t i s f i e d .
Planned Resolut ions or A n t i c i p a t e d Problems
• Resolve electrical requirements within Planer Shed through discus s ions with C i t y of

Libby, M i l l w o r k W e s t , and electrical inspector.
S c h e d u l e
• C o m p l e t e and submit d r a f t of f ina l report within 15 days a f t e r c omple t i on of all removal

actions required under the UAO.
R e s p e c t f u l l y ,

J i m S t o u t
Proj e c t Coordinator
Libby Asbe s t o s S i t e
Attachment s
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